

	Yes	To a certain extent	NO
Have the SMART project objectives been achieved?	5	4	0
Did you meet any obstacles in pursuing the project objectives?	1	0	8
Has the timetable foreseen in the project GANTT been respected?	5	4	0
Has any change affected the achievement of the results?	2	1	6
Was the work plan clear to the whole partnership in terms of tasks and time?	5	2	2
Were tools to facilitate the acquisition of STEM subjects realized?	9	0	0
Was the foreseen number of learning modules produced?	8	0	1
Has the project transnational dimension achieved the prefixed objectives of cooperation and contamination?	6	1	2

	homogeneous	balanced	inhomogeneous
Evaluate the partners' participation in the project activities and in the achievement of the objectives:	2	8	2

	Yes	To a certain extent	NO
Was the work plan respected?	11	2	0
Did you record any difficulties in the communication among partners?	5	0	8
If yes, what kind of difficulties?			
Linguistic			2
Technological			2
Organizational			1
Were they solved?	5		1

	Enough	A lot	Little	Not at all
Has each partner contributed as indicated in the work plan?	7	2	1	2
Did the SMART project have any impact in your organization?	6	2	4	2
Were the local stakeholders involved either in the realization or in the evaluation?	5	1	5	1

	Yes	To a certain extent	NO
Were learning communities created thanks to e-learning activities?	9	0	4

	Enough	A lot	Little	Not at all
Do you evaluate the project platform as effective?(in terms of graphics, usability, contents)	6	6	1	

	Excellent	Good	Fairly good
Evaluate the efficacy of the communication system within the partnership(e-mail, webinar, etc.):	3	7	1

	Yes	To a certain extent	NO
Did the project leader respect the deadlines?	13	0	0
Did all the partners respect the work packages in terms of deadlines and contents?	8	4	0

	Enough	A lot	Little	Not at all
Was the Project Management Group effective?	4	8	1	0

	Yes	To a certain extent	NO
Did the Project Management Group have to apply corrective actions?	6	0	7
Was the work plan shared within the partnership?	13	0	0
Were the project meeting agendas clear?	13	0	0
Were they respected?	13	0	0
Were the roles of the project referents clear?	12	0	1

	Enough	A lot	Little	Not at all
Was the teamwork actually achieved sharing expertise and experiences by all the partners?	7	5	1	0

